COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/30/2009

ESTIMATE SUMMARY 13:18:50
CONTID: C16830 ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 16830-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 167.( DAYS TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
I-25 SOUTH OF PUEBLO PERCENT TIME: 97.09 ORIG TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
PROJECT NO: IM 0251-333
I-25 SOUTH OF PUEBLO
NAME OF ROAD: 025A
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 10/26/2009 DATE TIME STARTED 05/13/2009
2635 DELTA DRIVE DATE LET 03/19/2009 DATE WORK BEGAN 05/13/2009
DATE AWARDED 04/07/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/17/2009 DATE ACCEPTED
COLORADO SPRINGS CO 80910 719-392-4207 DATE NOTICE TO PROCEED 05/13/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,212,401.43 PARTICIPATING $ 5,625,710.09 S 2,258,943.77
AWARD PROJECT AMT: $  7,035,016.35 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 78.00% TOTAL EARNINGS 5,625,710.09 2,258,943.77
FUNDS AVAILABLE: $ 1,586,691.34 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,625,710.09 2,258,943.77
TOTAL CLAIMS: $ 0.00 RETAINAGE -105,525.25 -7,198.18
SECURITIES ENCUMBERED 105,525.25 7,198.18
NET EARNINGS 5,625,710.09 2,258,943.77
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,625,710.09 2,258,943.77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,258,943.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16830-BID ESTIMATE RUN 10/30/2009
PROJECT: IM 0251-333 ESTIMATE NO: 0007 13:18:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 34,046.000 28,431.000
SY 0.000 0.00
2.26000 28,431.000 64,254.06
0010 202-00250 *REMOVAL OF PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
2.60000 0.000 0.00
0015 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 476.000 0.000
cY 0.000 0.00
28.70000 0.000 0.00
0020 203-01500 BLADING 60.000 0.000
HOUR 0.000 0.00
90.94000 0.000 0.00
0025 203-01594 COMBINATION LOADER 30.000 0.000
HOUR 0.000 0.00
85.92000 0.000 0.00
0030 207-00205 TOPSOIL 2,985.000 0.000
()4 0.000 0.00
35.93000 0.000 0.00
0035 208-00002 *EROSION LOG (12 INCH) 700.000 84.000
LF 0.000 0.00
2.57000 84.000 215.88
0040 208-00011 *EROSION BALES (WEED FREE) 10.000 3.000
EACH 0.000 0.00
22.05000 3.000 66.15
0045 208-00020 *SILT FENCE 3,090.000 1,860.800
LF 0.000 0.00
0.94000 1,860.800 1,749.15
0050 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 3.000
EACH 0.000 0.00
653.15000 3.000 1,959.45
0055 208-00070 STABILIZED CONSTRUCTION ENTRANCE 3.000 3.000
EACH 0.000 0.00

1,457.02000 3.000 4,371.06
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PCN: 16830-BID ESTIMATE RUN 10/30/2009
PROJECT: IM 0251-333 ESTIMATE NO: 0007 13:18:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 100.000 0.000
HOUR 0.000 0.00
47.25000 0.000 0.00
0065 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 100.000 0.000
HOUR 0.000 0.00
131.25000 0.000 0.00
0070 208-00205 EROSION CONTROL SUPERVISOR 150.000 59.000
HOUR 17.000 1,338.75
78.75000 76.000 5,985.00
0075 208-00300 TEMPORARY BERMS 0.000 0.000
LF 0.000 0.00
6.03000 0.000 0.00
0080 212-00006 *SEEDING (NATIVE) 12.000 0.000
ACRE 0.000 0.00
430.50000 0.000 0.00
0085 213-00004 *MULCHING (WEED FREE STRAW) 18.000 0.000
ACRE 0.000 0.00
336.00000 0.000 0.00
0090 213-00061 *MULCH TACKIFIER 4,800.000 0.000
1B 0.000 0.00
2.27000 0.000 0.00
0095 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 50.000 0.000
SY 0.000 0.00
2.62000 0.000 0.00
0100 304-09014 AGGREGATE BASE COURSE (SPECIAL) 2,604.000 0.000
TON 0.000 0.00
10.47000 0.000 0.00
0105 307-00000 *HYDRATED LIME 820.000 278.210
TON 538.790 85,387.44
158.48000 817.000 129,478.16
0110 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000
TON 0.000 0.00
115.35000 0.000 0.00
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PCN: 16830-BID ESTIMATE RUN 10/30/2009
PROJECT: IM 0251-333 ESTIMATE NO: 0007 13:18:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 403-09500 FURNISH HOT MIX ASPHALT 0.000 0.000
TON 0.000 0.00
45.04000 0.000 0.00
0120 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 25,000.000 18,254.260
TON 3,937.230 174,694.90
44.37000 22,191.490 984,636.41
0125 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 30,839.000 3,829.610
TON 21,685.830 1,493,719.97
68.88000 25,515.440 1,757,503.51
0130 406-09500 *COLD BITUMINOUS PAVEMENT (RECYCLE) 260,000.000 259,845.000
SY 0.000 0.00
2.02000 259,845.000 524,886.90
0135 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 30,253.000 9,834.500
GAL 6,452.500 20,067.28
3.11000 16,287.000 50,652.57
0140 411-90040 *RECYCLING AGENT 350,000.000 337,281.000
GAL 10,665.000 30,181.95
2.83000 347,946.000 984,687.18
0145 506-00212 RIPRAP (12 INCH) 12.870 0.000
cy 0.000 0.00
100.48000 0.000 0.00
0150 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 76.500 0.000
TON 0.000 0.00
209.90000 0.000 0.00
0155 607-11525 FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
2.01000 0.000 0.00
0160 614-80385 *RUMBLE STRIP 104,093.000 0.000
LF 0.000 0.00
0.23000 0.000 0.00
0165 615-00050 EMBANKMENT PROTECTOR TYPE 5 9.000 0.000
EACH 0.000 0.00

3,014.54000 0.000 0.00
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PCN: 16830-BID ESTIMATE RUN 10/30/2009
PROJECT: IM 0251-333 ESTIMATE NO: 0007 13:18:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 625-00001  *CONSTRUCTION SURVEYING (HOURLY) 10.000 10.000
HOUR 0.000 0.00
130.63000 10.000 1,306.30
0175 626-00000  *MOBILIZATION 1.000 0.600
Ls 0.400 59,464.98
148,662.44000 1.000 148,662.44
0180 626-01000  *PUBLIC INFORMATION SERVICES 1.000 0.500
Ls 0.000 0.00
25,121.19000 0.500 12,560.60
0185 627-00001  *PAVEMENT MARKING PAINT 2,000.000 1,149.800
GAL 703.300 20,845.81
29.64000 1,853.100 54,925.88
0190 627-00005  *EPOXY PAVEMENT MARKING 550.000 0.000
GAL 0.000 0.00
66.56000 0.000 0.00
0195 627-01010  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 5,814.000 0.000
SF 0.000 0.00
10.40000 0.000 0.00
0200 627-30405  *PREFORMED THERMOPLASTIC PAVEMENT MARKING 13.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
16.64000 0.000 0.00
0205 627-30410  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 476.000 0.000
LINE)
SF 0.000 0.00
9.36000 0.000 0.00
0210 630-00000  *FLAGGING 3,000.000 2,237.500
HOUR 425.800 9,290.96
21.82000 2,663.300 58,113.21
0215 630-00007  *TRAFFIC CONTROL INSPECTION 90.000 69.000
DAY 11.000 857.01
77.91000 80.000 6,232.80
0220 630-00012  *TRAFFIC CONTROL MANAGEMENT 100.000 72.000
DAY 12.000 7,167.60

597.30000 84.000 50,173.20
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PCN: 16830-BID ESTIMATE RUN 10/30/2009
PROJECT: IM 0251-333 ESTIMATE NO: 0007 13:18:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80002 *FLASHING BEACON (SOLAR) 8.000 4.000
EACH 0.000 0.00
259.69000 4.000 1,038.76
0230 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 2.000
EACH 0.000 0.00
129.85000 2.000 259.70
0235 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 48.000 24.000
EACH 0.000 0.00
51.94000 24.000 1,246.56
0240 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 128.000 61.500
EACH 2.500 155.83
62.33000 64.000 3,989.12
0245 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 62.000 29.000
EACH 2.000 145.42
72.71000 31.000 2,254.01
0250 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 720.000 360.000
SF 0.000 0.00
6.23000 360.000 2,242.80
0255 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
3,635.79000 2.000 7,271.58
0260 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 0.000 0.00
519.40000 2.000 1,038.80
0265 630-80360 *DRUM CHANNELIZING DEVICE 300.000 112.500
EACH 37.500 389.25
10.38000 150.000 1,557.00
0270 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 40.000 6.000
EACH 0.000 0.00
15.59000 6.000 93.54
0275 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 40.000 20.000
EACH 0.000 0.00

20.78000 20.000 415.60
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PCN: 16830-BID ESTIMATE RUN 10/30/2009
PROJECT: IM 0251-333 ESTIMATE NO: 0007 13:18:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80380 *TRAFFIC CONE 1,000.000 500.000
EACH 0.000 0.00
5.19000 500.000 2,595.00
0285 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.000 0.00
10,387.98000 1.000 10,387.98
0290 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 114,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70016 F/A FUEL COST ADJUSTMENT 80,420.930 39,409.690
FA 41,011.240 41,011.24
1.00000 80,420.930 80,420.93
0310 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 283,523.460 117,926.000
FA 165,597.460  165,597.46
1.00000 283,523.460 283,523.46
0315 700-70021 F/A ON-THE-JOB TRAINEE 1,920.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0320 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70025 F/A QUALITY INCENTIVE PAYMENT 192,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16830-BID ESTIMATE RUN 10/30/2009
PROJECT: IM 0251-333 ESTIMATE NO: 0007 13:18:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 700-70031 F/A INTERIM SURFACE REPAIR 10,060.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 630-80367 PORTABLE TRAFFIC SPEED MONITOR MCR #2 SPEED TRAILERS 2.000 1.000
EACH 0.000 0.00
3,300.00000 1.000 3,300.00
0530 900-00007 ADDED ITEM (EACH)/ RELOCATE SOLAR PANELS 8.000 8.000
EACH 0.000 0.00
247.50000 8.000 1,980.00
0535 900-00006 ADDED ITEM (DOLLAR)/ REMOVAL AND REBUILD EXPANSION 18,785.620 18,785.620
JOINT
DOL 0.000 0.00
1.00000 18,785.620 18,785.62
CAT 0200 CURRENT AMT 6,772,410.27 $2,110,315.85% 5,264,820.37
CAT NO0210 ROADWAY SAFETY
0345 202-00090 *REMOVAL OF DELINEATOR 450.000 0.000
EACH 0.000 0.00
5.42000 0.000 0.00
0350 202-01300 *REMOVAL OF END ANCHORAGE 38.000 0.000
EACH 29.000 3,009.04
103.76000 29.000 3,009.04
0355 210-01130 *RESET GUARDRAIL TYPE 3 1,515.000 0.000
LF 1,102.250 4,618.43
4.19000 1,102.250 4,618.43
0360 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 200.000 0.000
LF 200.000 3,564.00
17.82000 200.000 3,564.00
0365 606-01320 *END ANCHORAGE TYPE 3B 1.000 0.000
EACH 0.000 0.00
628.87000 0.000 0.00
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PCN: 16830-BID ESTIMATE RUN 10/30/2009
PROJECT: IM 0251-333 ESTIMATE NO: 0007 13:18:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0210 ROADWAY SAFETY

0370 606-01340 *END ANCHORAGE TYPE 3D 4.000 0.000
EACH 3.000 2,122.44
707.48000 3.000 2,122.44
0375 606-01370 *TRANSITION TYPE 3G 15.000 0.000
EACH 12.000 13,206.36
1,100.53000 12.000 13,206.36
0380 606-01380 *TRANSITION TYPE 3H 11.000 0.000
EACH 7.000 4,292.05
613.15000 7.000 4,292.05
0385 606-02005 *END ANCHORAGE (FLARED) 8.000 0.000
EACH 5.000 7,991.90
1,598.38000 5.000 7,991.90
0390 609-60011 CURB TYPE 6 (SECTION M) 400.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0395 612-00001 *DELINEATOR (TYPE I) 468.000 0.000
EACH 0.000 0.00
21.67000 0.000 0.00
0400 612-00002 *DELINEATOR (TYPE II) 114.000 0.000
EACH 0.000 0.00
22.76000 0.000 0.00
0405 612-00003 *DELINEATOR (TYPE III) 80.000 0.000
EACH 0.000 0.00
23.84000 0.000 0.00
0410 614-00012 *SIGN PANEL (CLASS II) 32.000 0.000
SF 0.000 0.00
17.34000 0.000 0.00
0415 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 22.000 0.000
LF 0.000 0.00

19.51000 0.000 0.00
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PCN: 16830-BID ESTIMATE RUN 10/30/2009
PROJECT: IM 0251-333 ESTIMATE NO: 0007 13:18:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0210 ROADWAY SAFETY

0420 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 2.000 0.000
EACH 0.000 0.00
270.87000 0.000 0.00
CAT 0210 CURRENT AMT $ 75,161.40 $ 38,804.228 38,804.22

CAT NO0300 STRUCTURE

0425 202-00201 *REMOVAL OF CURB 52.000 52.000
LF 0.000 0.00
38.83000 52.000 2,019.16
0430 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 2,983.700 2,983.700
SY 0.000 0.00
4.26000 2,983.700 12,710.56
0435 202-00425 *REMOVAL OF BRIDGE RAILING 1,658.000 340.000
LF 820.000 3,435.80
4.19000 1,160.000 4,860.40
0440 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 349.000 348.990
SY 0.000 0.00
171.54000 348.990 59,865.74
0445 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 1.000 1.000
sy 0.000 0.00
389.66000 1.000 389.66
0450 202-00504 *REMOVAL OF EXPANSION DEVICE 30.000 30.000
LF 0.000 0.00
201.08000 30.000 6,032.40
0455 210-00520 *REBUILD PORTIONS OF PRESENT STRUCTURE 0.000 0.000
sy 0.000 0.00
1,402.98000 0.000 0.00
0460 515-00120  *WATERPROOFING (MEMBRANE) 3,754.000 2,979.000
SY 775.000 12,283.75
15.85000 3,754.000 59,500.90
0465 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 60.000 0.000
LF 60.000 10,428.60

173.81000 60.000 10,428.60
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PCN: 16830-BID ESTIMATE RUN 10/30/2009
PROJECT: IM 0251-333 ESTIMATE NO: 0007 13:18:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE

0470 518-02100 *POLYMER MORTAR END DAM 20.000 0.000
CF 20.000 14,881.80
744.09000 20.000 14,881.80
0475 518-03000 *SAWING AND SEALING BRIDGE JOINT 481.000 0.000
LF 395.000 2,847.95
7.21000 395.000 2,847.95
0480 518-03100 *RAPID CURE SILICONE JOINT SEAL 64.000 0.000
LF 64.000 3,420.80
53.45000 64.000 3,420.80
0485 601-03027 *CONCRETE CLASS D (SPECIAL) 14.000 13.760
cY 0.000 0.00
1,614.28000 13.760 22,212.49
0490 601-03040 *CONCRETE CLASS D (BRIDGE) 2.000 1.500
cy 0.000 0.00
558.92000 1.500 838.38
0495 601-03540 *CONCRETE CLASS DT (DECK TOPPING) 20.000 19.900
cY 0.000 0.00
507.80000 19.900 10,105.22
0500 602-00020 *REINFORCING STEEL (EPOXY COATED) 700.000 345.860
1B 0.000 0.00
3.80000 345.860 1,314.27
0505 606-11010 *BRIDGE RAIL TYPE 10R 1,658.000 340.000
LF 820.000 62,525.00
76.25000 1,160.000 88,450.00
CAT 0300 CURRENT AMT $ 342,622.63 $ 109,823.70% 299,878.33

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0510 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,400.17000 1.000 10,400.17
0515 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,400.17000 1.000 10,400.17
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PROJECT: IM 0251-333 ESTIMATE NO: 0007 13:18:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0520 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,406.79000 1.000 1,406.79
CAT 0400 CURRENT AMT $ 22,207.13 $ 0.00s 22,207.13

PROJECT TOTAL CURRENT AMT §

7,212,401.43 $2

,258,943.77 %

5,625,710.05



